




TMO/54/222/84

FELLESTRADET FOR SOERLIGE AFRIKA
c/o NORWEGIAN PEOPLE'S AID
P.O. BOX 3381
DAR ES SALAAM

ATT: MR. K. MEKKI



Main Office:
Plogveien 1A
P.O. Box 97 - Manglerud
0612 Oslo 6
Tel. (temporary): (02) 67 70 90
and 67 70 57
International call: +47 2 67 70 90
or +47 2 67 70 57
Telex: 19361 Nplan N
Telefax: 68 80 89

Your ref.:

Our ref.: T024/NT220/88/CWG/jm DSM.1988.07.05

Dear Sir,

RE: SUPERVISION OF ANC HOUSE KURASINI PLOT 28

Report on site visits 27/6/88 and 4/7/88.


27/6/88

1. Container has been moved to clear approach road.
2. New building no work going on except curing of the blockwork.
3. Unit 1 door and window frame fixing in progress cross 4" Nails have been used as hold fasts. Some of the external windsill finishing is not straight and the foreman was instructed to rectify this.
4. Unit 2 old roof tiles are being removed from the whole building.
5. Septic tank & Soakpit excavation for units 1 & 2 in progress.

4/7/88

1. New building shuttering for lintel bottoms in position but not sides as there is no adequate sized timber on site.
2. Unit 1 door & window frame fixing continuing. Chasing for electric conduct in progress.
3. New roof tiles have been laid in unit 2 except for main ridge cap and hip cap tiles.
4. Septic tank & Soakpit for units 1 & 2 complete including backfilling except for baffle wall and concrete slab covers.
5. No sand on site and a very small amount of aggregate. The only reinforcement on site is 4 or 5 pieces of B.R.C. welded mesh.

Yours faithfully,
for NORPLAN A/S (T) BRANCH



C.W. GOMES
PROJECTS ENGINEER

NORPLAN
TANZANIA BRANCH
P.O. BOX 2820
DAR ES SALAAM
TANZANIA

c.c Mr. K. Ekeberg, NORPLAN Oslo.