

tmqu

PROJECT PROGRESS REPORT FOR THE PERIOD 1 JANUARY TO 30 JUNE 1986

I. PROJECT DATA:

- (a) Project No. : ANC/e4/001
- Project Title ' 2 Primary and Secondary Education for AND Students.
- (b) Approval Date : 17 October 1984
- (c) Estimated Starting Date x 3 July 1984 : 147k
- (d) Duration : 2 Years '-
- (a) Budget at time of Approval : USS 264,600 52;',
- (f) Budget at time of Reporting : USS 192,497 \$2: I

II. OBJECTIVES:

A. Development Objective:

The long range objective is to develop a corps of well educated and trained cadres capable of filling responsible positions in the civic administrative and managerial occupation without regard to race, colour or creed on return to South Africa.

B. Immediate Objective:

The immediate objective of the project is to support 90 ANC (5.A.) Primary and Secondary School students placed in national schools in Lesotho, Mozambique, Tanzania, Zambia, Zimbabwe and Ethiopia.

III. ACTIVITIES:

1. Work

- (a) A project revision was drawn up in May in order to:-
- (1) include 15 new pupils,
- (11) transfer 5 pupils previously transferred to SOHAFCO and now have to remain in Mozambique.

...../2

IV.

- (iii) exclude pupils cancelled by the ANC (S.A.),
- (lv) exclude pupils unknown to AME when Mr. Hintee Tshume went on a monitoring visit to the Front-Line States in January 1986,
- (v) make budget adjustments for 1986, based on 1985 real costs and
- (vl) reflect actual costs up to 31 December 1985.

(b) The number of pupils supported under this project has been increasing as a result of the ANC, (S.A.) Education Coordinating Committee formed in Lesotho during Mr. Hintea Tahume's monitoring visit there. There are 111 beneficiaries at the time of writing this report.

\_\_\_\_\_.1\_\_\_\_\_-\_\_

#### PROBLEMS CONSTRAINTS AND DRAUBACKS:

(a) There is little improvement in reporting on the pupil's academic progress. Our records show that progress reports have been received for the following 6 pupils only:-

- (1) Edward Dlomo : 31 December 1985
- (11) Pulene Tehabalele x 1984/85
- (111) Nomaklezi Hani : 31 December 1985
- (iv) Ronald Ntuli : 31 August 1985

' (v) Phillip Phungule

(vl) Mandleeizue Heineng

(b) Some payments of school fees for 1986 were delayed by the fact that the ANC (S.A.), had not submitted 11 study grant extension application forms. However, payments were promptly made in respect of all those whose extension coverage had been approved according to study grant forms submitted in good time.

..../3.

//////-.....

V. PROJECT ACHIEVEMENTS:

(1) The 6 academic performance reports received indicate that Edward Dlomo, Pulane Tehabalala, Nomakmezi Hani, Ronald Ntuli, Phillip Phungule and Mendleeeizwe Meimang did well enough to be promoted to their next grades for 1986.

(ii) The project implementation rate has risen to 59% as of now.

VI. HURKPLAN FOR THE NEXT SIX MONTHS:

The Uneeco Education Adviser in Dar es Salaam Will continue to carry out the following activities during the July - December 1986 period:-

(3) Processing payment of school fees, living allowances, outfit allowances and travel allowances to pupils schooling in Tanzania.

(b) Processing and forwarding completed study grant application forms for the year 1987 continuing students and any new pupils requiring coverage through project revision.

(c) Drawing project revisions as and when new pupils are submitted for sponsorship.

(d) Preparing the project progress report for the period covering July to December 1986.

(9) Preparing a new project document for continuing UNDP assistance throughout the 4th Cycle 1987-910

VII. SIGNATURE BLOCK:

NAME FUNCTIONAL TITLE

Arthur Bagunywe Uneeco Education Adviser

SIGNATURE PLACE

AJLALLAQ , Dar es Salaam

PROJECT NO  
PROJECT TITLE  
NAME

1.  
2.  
3.  
4.  
5.  
6.  
7.  
8.  
9.  
10.  
11.  
12.  
13.  
14.  
15.  
16.  
17.  
18.  
19.

ANC/84/001

Primary and Secondary Education for ANC Pupils.

Margareth Shangaaa

Laaford Cenge

Dingiamayo Reed

Pulane Tshabalala

Phillip ' Phungula

Mandlesizma Msimang

Eduard Dlomo

Franny Rabkin

Bran Naidoo

Job Rabkin

Thamba Manghazi

Thami Chemani

Mxolisi Zuma

Mabutho M0101

Joy M0101

N80 Hani

Nomakuezi Hdni

Susan Phunghla

Thomba Mogale

Sechaba Moguls

LIST OF BENEFICIARIES AS AT 30 JUNE 1986I

START

1.1.88

1.1.80

1.1.84

1.1.83

1.1.83

1.1.84

1.1.84

1.1.83

1.1.85

1.1.85

1.1.85

1.1.85

1.1.85

1.1.86

1.1.86

1.1.85

1.1.84

1.1.84

1.1.84

1.1.84

Egg

31.12.87

31.12.87

31.12.91

31.12.86

31.12.86  
31.12.87  
31.12.87  
31.12.89  
31.12.89  
31.12.87  
31.12.87  
31.12.91  
31.12.91  
31.12.88  
31.12.91  
31.12.87  
31.12.98  
31.12.86  
31.12.88  
31.12.87  
SCHOOL  
Olympic Pr. School  
Olympic Pr. School  
Int. Sch. Tanganyika  
Moshi Int. School  
Waddilova School  
Leopards Hill Sch.  
Waterford School  
Maputo Int. School  
Maputo Int. School  
Maputo Int. School  
Maputo Int. School  
Maputo Int. School  
Maputo Int. School  
Lesotho High School  
Ikataataang Pr. Sch.  
Mauhabang H/School  
Machabang H/School  
Waddilove School  
Namenunga School  
II N  
PROGRESS  
Not given  
Not given  
Not given  
Not given  
1 Not given  
Not given  
Good  
Not given  
Not given  
Not given  
Not given  
Not given  
Not given  
Not given  
Not given  
Not given  
Good \_  
- Good  
Not given  
Not given  
Not given  
TOWN  
Moahi  
Harare  
Lueaka  
Mbabane  
Maputo  
Maputo  
Maputo  
Maputo  
Maputo  
Maputo  
Mtnaru  
Maseru

Maseru  
Maseru  
Harare  
Lusaka  
COUNTRY  
URT  
URT  
URT  
URT  
Zimbabwe  
Zambia  
Swaziland  
Mozambique  
Mozambique  
Mozambique  
Mozambique  
Mozambique  
Mozambique  
Lesotho  
Lesotho  
Lesotho  
Lesotho  
Zimbabwe  
Zambia  
.../2

PROJECT NU :

Eggg

21.

22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

Cindy Ngozi

Matahediso Rankoe

Mantoa M0101

Andile Mabizela

Ronald Ntuli

Zola Maaeko

Ndela Nkobi

Neo 8.6138

Thabo iodine

Bongane Mdumo

Matsobana Sexuala

Kahanalo Suxuale

Risenga Manghazi

Amc/84/001

YEAR

Pr. 2

Sec. 3

Pr. 1

IA!

Sec.

Sec.

Sac.

Sec.

Sec.

mbbwmu

Sec.

Pr. 8

Sec. 1

Fr. 10

START

7 1.1.85

1.1.85

1.1.86

1.1.86

1.1.86

1.1.86

1.1.86

1.1.86

1.1.86

1.1.82

1.1.84

1.1.86

1.1.85

Egg

31.12.89

31.12.86

31.12.93

31.12.86

31.12.87

31.12.87

31.12.89

31.12.90

31.12.90

31.12.86

31.12.90

31.12.90

31.12.88

SCHOOL

Int. Sch. Maputo

Maru A pula Sch.

Ikataataang School

Arundal School

Prince Edward School

Waterford School

Laopard'a H111 Sch.

Laopard's H111 Sch. '

" " Sch.

St. Barnabas High Sch. Not given

Maseru Prep. School

Maputo Int. School

W

Not given

Not given

Not given

Not given

Good

Not given

Not given

N08 given

Not given

Not given

Not given

Not given

TUWN

Maputo

Gabarona

Maseru

Harare

Harare

Mbabane

Lusaka

Lusaka

Lusaka

Maseru

Maseru

Maseru

Maputo

COUNTRY

Mozambique;

Botswana 6

Lesotho

Zimbabwe

Zimbabwe

Swaziland

Zambia

Zambia

Zambia

Lesotho

Lesotho

Lesotho

Mozambique.