

Appendix ii '2) g- any

DATE

CALLENDER OF ACTIVITIES FOR PREPARATIONS
OF SAEU RETURNEES TO RE-ENTER PROGRAMMES
ACTIVITY .

SAEU Zimbabwe Coordinator commissioned
by SAIU Board of Trustees to visit South
Africa to find out role of SAEU if anyo
The Coordinator establishes the need for
SAEU to continue programme for returneeso
She establishes that through visits and
discussions with various organizations
in thannesburg, Capetown and Port
Elizabeth

DSAEUIand SAEU Zimbabwe Coordinator make
follow up visit and interview organiza-
tions in Johannesburg, Durban, cape Town
Port Elizabeth and Umtata. Coordinating
Committee to locate SAEU students set
up and commissioned to work immediately
IEC Cbnsultants commissioned by COMSEC
visit South Africa on a mission to
assess the need for SAEU to continue
with its programme for returnees. They
discuss with various Organizations there.
SAEUIDireetor invited and participates in
SAIDE Conference. Puts up an exhibition
of SAEU activities

August/Sept 92 An SAEU returnee tutor commissioned
October 92

November 92

January/Feb 93

to hasten the job of identifying SAEU:
students in PWV area as well as Durban
SACHED, BATLAGAE and SAEU draw up and
sign a collaboration contract setting
. the res-onsibilities of each cart
SACRED and SAEU in a meeting in Bangkok)
agree on a draft schedule for SAEU
operations in South Afrioaup to June 1993
Write letters to students to inform them
the date of launching programme and
location; Finalize office accommodationy
locate study centres and orient tutors on
distance teaching methods.

Report discussed by
Technical Advisory
Committee and directs
DSAEU to make a follow
up visit

The need for SAEU to
continue with programme
reaffirmed by everyone
interviewed

The need is firmly
established and clear
recommendations spelt
out in their Repor'lt
SAEU gets to be known
and its work appreciated
by distance educators
from all corners of
South Africa

By the end of four weeks
he identifies 520 students
in PWV area and Durban,
two centres where SAEU
earmarkes initial laun-
lching of its operations.
The three parties to
work according to

contract

Dr Nick Smith of Oxford
Open Learning waiting for
funds as all studylmdarids
for S/Africa have been
identified

DSAEU to travel to South
Africa early January 93
to finalize offiCe
accommodation, study
centres and tutors
worksho-s with SACRED

March 93 station SAEU Senior staff in South This W014? COMFMGS till
Africa for at 168317 3 months to launch end Of Filnanmal year
SAEU Returnee Programme starting with , 1992/93 1n June 1993
PWV area and Durbano
N-IEC Report on A Short-Term Planning Consultancy
To The South African Extension Unit (SAE'U) on
Behalf of The Commonwealth Secretariat (22 July--
13 August, 1992)