

82

STATUS OF UNESCO-EXECUTED NLM PROJECTS FOR UNDP/OAU CONSULTATIVE MEETING (27th Sept - 10th Oct. 1982)

Project No.	Project Name	Funds Requested	DURATION		DATE		Remarks
			Terminating	Period	Submitted	Approved	
PAC/77/001/I	Training (International)	US\$ 8,257	30/6/82	6 months	2/9/82	Not Yet	Under consideration.
PAC/82/001/A	Systematic Manpower Dev.	US\$ 816,400	30/6/84	2 Years	14/6/82	Not Yet	Some components rejected
PAC/82/002	Multi Purpose Training Centre	US\$ 20,000	30/6/84	1 Year	15/3/82	Not Yet	Preparatory Assistance - New Site for Centre obtained on 19/9/82. Inter-Agency Mission recommended.
ANC/77/001/E	Training (International)	US\$ 147,350	30/6/82	6 months	20/4/82	Not Yet	Under consideration. Payments critically overdue.
ANC/79/001/G	SOMAFCO - Morogoro	US\$ 497,421	30/6/82	6 months	19/7/82	Not Yet	Under consideration - lab equipment, maths instruments and text-books - critical.
ANC/82/001/A	Systematic Manpower Dev.	US\$ 956,421	30/6/84	2 Years	15/7/82	Not Yet	Some components rejected or queried. Placements missed for 1982/83 academic year.
ANC/82/002/A	SOMAFCO - Morogoro	US\$ 1,074,694	30/6/84	2 Years	15/7/82	30/8/82	News of approval gratefully received.
SWP/78/002	Nyango School - Zambia	US\$ 24,000	30/6/82	6 months	27/4/82	Not Yet	Under consideration - Communication problems.
SWP/77/004	Teachers and Support Personnel in Angola	US\$ 40,050	30/6/82	6 months	28/4/82	Not Yet	Under consideration - Communication problems.
SWP/82/001/A	Education Department and Nyango School - Zambia	US\$ 856,500	30/6/84	2 Years	24/3/82	Not Yet	Under consideration - Communication problems.
SWP/82/002/A	Namibia Sec/Tech. School	US\$ 2,036,004	30/6/84	2 Years	-	-	Pending consultations - Inter-Agency Mission Report - under discussion. .../2.

Project No.	Project Name	Funds Requested	DURATION		DATE		Remarks
			Terminating	Period	Submitted	Approved	
NLM/76/002/F	Educational Assistance to NLMs - General	US\$ 184,554	30/6/82	6 months	7/5/82	9/7/82	Terminal Report in preparation.
NLM/82/001/A	NLM Project Administration and In-Service Training	US\$1,057,639	30/6/84	2 Years	3/5/82	Not Yet	Preferred to NLM/82/003 and NLM/82/006
NLM/82/003/A	Primary & Secondary students (Group Training - International)	US\$ 565,800	30/6/84	2 Years	-	-	Pending consultations - Emergencies excluded.
NLM/82/005/A	Primary and Secondary students (Group Training - Swaziland)	US\$ 783,100	30/6/84	2 Years	20/4/82	Not Yet	Under consideration - payments critically overdue.
NLM/82/006/A	Project Co-ordinator's Office	US\$ 294,280	30/6/84	2 Years	-	-	Pending consultations - In-Service component critical.