

NMO/220/2038/53

PROGRAM PROPOSAL - WORKSHOP ON DAKAWA
27TH AND 28TH OF APRIL
AT THE ROYAL NORWEGIAN EMBASSY, DAR ES SALAAM

A I M S:

This workshop is a follow-up of the discussion between NPA, MFA and ANC in Lusaka, October 1988.

The aim of the workshop is to strengthen the organisation and administration of the Dakawa development in order to get optimal use of the available funds. It is of great importance to arrive at firm conclusions and recommendations that can be of practical use in the planning and construction process. A continuous revision of plans has proven to be of great importance as the planning background is changing. A well defined development plan for Dakawa can be a valuable tool for effective planning and fundraising from other donors.

AGENDA:

- I Presentation of Dakawa
- II Future needs
Conclusions
- III Organisation
Conclusions
- IV Donors Conference
Conclusions

A I M S:

I Presentation of Dakawa - Project Manager O Dennis

(a) History, planning process, needs and development.

(b) Future development as seen from Dakawa.

II Future Needs - Treasury General Nkobi

Orientation from Headquarter in Lusaka about new policies and their implications for Dakawa building.

The Norwegian Funds - Mette Ravn, MFA

AGENDA: Possible reallocations for short term use and MFA's wishes for the long term use. Restrictions on the use of funds.

- I Presentation of Dakawa
- II Future needs
Conclusions
- III Organisation
Conclusions
- IV Donors Conference
Conclusions

Conclusions and firm decisions on items I and II.

III Organisation


Overall organisation of NPA - Project Manager A Mekki

Overall organisation of AAG - Project Manager O. Dennis

Evaluation of present organisation, based on the
Discussions and proposals with inputs from the Harar report
and others.

The discussion must be aimed at a more efficient organisation
for the Dakawa building.
for the long term use. Restrictions on the use of funds.
Conclusions

PROPOSAL FOR ORGANISATION CHART FOR DISCUSSION OF ORGANISATION



Special departments needed for the development of Dakawa building:

- * Construction Planning and Design
- * Maintenance
- * Department of Manpower development
- * Vocational Training Centre (Related to Dakawa only)
- * Culture
- * Education

IV Donors Conference

- * Background (Meeting in October in Lusaka)
- * Aim of conference
- * Participants
- * Venue

- * Date
- * Costs/expences
- * Organizer

Conclusions